



RESIDENTIAL COMMUNITIES INITIATIVE (RCI)

RCI PROGRAM UPDATE

RCI Program Office
Office of the Assistant Secretary of the Army for Installations & Environment Headquarters, Department of the Army

E-1------------





RCI PROGRAM FOCUS

VISION

Quality Residential Communities

GOALS

- Eliminate inadequate Army Family Housing in tl
- Eliminate the deficit

OBJECTIVES

- Sustain adequate housing
- Leverage assets / funds
- Attract quality partners
- Obtain partner expertise / innovation / capital
- Ensure reasonable profits / incentive based fees
- Maximize use of local (large / small) businesses
- Protect interests with Portfolio / Asset Management Program







RCI PLAN -- 34 INSTALLATIONS (26

70,770 Existing Family Housing Units; 73,731 Units Projected

at End State

SOON of ILC Owned Invento

9 Projects Transferred (33,560 Houses)

- Fort Carson, CO 1999
- Fort Hood, TX 2001
- Fort Lewis, WA 2002
- Fort Meade, MD 2002
- Fort Bragg, NC 2003
- Pres of Monterey-Naval PS, CA Oct 2003
- Fort Stewart-Hunter AAF, GA Nov 2003
- Fort Campbell, KY
- Fort Belvoir, VA -

2003 Solicitations (4,757 Houses)

- Fort Sam Houston, TX
- Fort Monmouth / Picatinny Arsenal, NJ-Carlisle Barracks, PA
- Fort Bliss, TX

8 Projects Awarded -- Transfer Date (20,547 Houses)

- Fort Irwin-Moffett Fed AF-Cp Parks, CA Mar 2004
- Fort Hamilton, NY May 2004
- Fort Polk, LA Jul 2004
- Walter Reed AMC, DC / Fort Detrick, MD Aug 2004
- Fort Shafter / Schofield Barracks, HI Oct 2004
- Forts Eustis-Story VA Nov 2004
- Fort Leonar

2004 Solicitations (11,906 Houses)

- Fort Benning, GA
- Fort Knox, KY
- Fort Rucker, AL
- Fort Leavenworth, KS
- Fort Gordon, GA
- Redstone Arsenal, AL





RCI PROCESS

PROJECT CONCEPT TO

TRANSFER

Frepare / Issue Award RFO* Solicitation

Develop CDMP** Obtain Approval

Notify Congress **Transition to Partner Operations**

Oversee CDMP Execution

- Develop concept
- Conduct training
 - Project / CDMP Develop / resolve issues
- Start NEPA / surveys Start assessments
- Complete NEPA
- -- 45 days

Reprogramming

OSD account --

Notify Congress

- Conduct due diligence• Complete assessments
- Prepare 2-step RFQ
- Notify Congress
- Issue solicitations
- Conduct training
- Conduct evaluations
 Obtain OSD / OMB
- Award project

- Complete surveys
- Submit CDMP to HQ Army scoring \$ into
- Obtain Army approval
- 30 days • Finalize scoring estimate
- approvals

- Issue Transition Notice
 Execute CDMP
- Complete documents
 Continue oversight
- Close deal


- Continue Port / Asset Mat
- Start partner mobilizatiofollect BAH
- Start agreement oversight
- Start Portfolio / Asset Mgt
- Transfer Assets / Opns

- Request for Qualifications (RFQ)
- ** Community Development and Management Plan (CDMP)





RCI PROCESS STREAMLINED PROCUREMENT (INITIAL SCREEN) Minimum Experience Requirements (MER) Evaluation








RCI PROCESS -- STREAMLINED PROCUREMENT

Group that has Multiple Projects | Group Projects (4-Project Group Example



- 2 -- Financial Capability
- 3 -- Organizational Capability (Corporate)
- **4 -- Past Performance**
- 5 -- Small Business (Past Use)



3 -- Organizational Capability (Installation)

4 -- Small Business (Proposed Use)

2 -- Financial Return



\$52.2M

\$0

FT BELVOIR

DEC 2003

Project / Inventory

/ \$243M

/ \$688M

/ 9 years

/ 8 years

/ 2,070

RESIDENTIAL COMMUNITIES INITIATIVE Assistant Secretary of the Army (Installations and Environment)

Status

TRANSFERRED TO PARTNER



10 INSTALLATIONS (9 PROJECTS) TRANSFERRED

Govt Invest / Initial Scope / Period						
FT CARSON	/ 2,663	TRANSFERRED TO PARTNER				
NOV 1999						
\$10.1M / \$229M	/ 5 years	- Out of 840 deficit, 840 built				
		 >1,200 renovations completed 				
FT HOOD	/ 5,912	TRANSFERRED TO PARTNER	OCT 2001			
\$52.0M / \$266M	/ 5 Years	- Out of 290 deficit, 192 built / 98 ongoin				
		 274 replac ongoing / 224 renov completed 				
FT LEWIS	/ 4,001	TRANSFERRED TO PARTNER	APR 2002			
\$0 / \$321M	/ 10 years	 Out of 345 deficit, >190 built 				
		 >260 redevelopments ongoing 				
FT MEADE	/ 3,170	TRANSFERRED TO PARTNER	MAY 2002			
\$0 / \$460M	/ 10 years	- Out of 308 deficit, 126 ongoing				
		 925 upgrades completed 				
FT BRAGG	/ 5,578	TRANSFERRED TO PARTNER	AUG 2003			
\$49.4M / \$447M	/ 10 years					
POM / NPS	/ 2,209	TRANSFERRED TO PARTNER	OCT 2003			
\$0 / \$588M	/ 8 years					
FT STEWART-HUNT	/ 3,702	TRANSFERRED TO PARTNER	NOV 2003			
\$37.4M / \$357M	/ 8 years					
FT CAMPBELL	/ 4,255	TRANSFERRED TO PARTNER	DEC 2003			

7





13 MORE INSTALLATIONS (8 PROJS) AWARDED

	Pro	ect	/ Inventory	<u> </u>
--	------------	-----	-------------	----------

Govt Invest / Initial Sco	pe and Period
----------------------------------	---------------

FT IRWIN-MOFFETT-PKS 2002	/ 3,052+200 UPH PARTNER SELECTED	SEP
\$0 /\$489M /10 years	Transfer assets / operations to partner	Mar 2004
FT EUSTIS-STORY / 1,124	PARTNER SELECTED	JAN 2003
\$14.8M / \$132M / 5 years	Transfer assets / operations to partner	Nov 2004
FT HAMILTON / 228	PARTNER SELECTED	APR 2003
\$2.2 / \$59M / 4 years	Transfer assets / operations to partner	May 2004
FT POLK / 3,641	PARTNER SELECTED	APR 2003
\$64M / \$382M / 10 years	Transfer assets / operations to partner	Jul 2004
WALTER R. / DETRICK / 394	PARTNER SELECTED	JUL 2003
\$1.2M / \$71M / 3-5 years	Transfer assets / operations to partner	Aug 2004
FT SHAFTER-SCHOFLD	/ 7,364 PARTNER SELECTED	AUG
2003		
\$0 / \$1,700M / 10 years	Transfer assets / operations to partner	Oct 2004
FT LEONARD WOOD / 2,472	PARTNER SELECTED	NOV 2003
\$45M / \$259M / 6 years	Transfer assets / operations to partner	Dec 2004
FT DRUM / 2.272	PARTNER SELECTED	DEC 2003

Status

1st 17 Projects: \$380M Govt Investment Provides \$7B in Private Initial

Development





BUSINESS OPPORTUNITIES DEVELOPER / LOCAL BUSINESS PARTICIPATION

- Predictable revenue stream from Basic Allowance for Housing
- High demand for on-post housing; low-cost land / infrastructure
- Alignment of the developer's and Government's goals
- Availability of financial / other privatization authorities
- Flexible project that holds assurances for developer / Government
- Big increase in work, supplies and materials for local businesses; RCI Partners are:
 - Partnering with local communities and large / small businesses
 - Subcontracting 60%-70% of work, supplies and materials locally





BUSINESS OPPORTUNITIES LOCAL (LARGE AND SMALL) BUSINESS PARTICIPATION

Project Planning

- Land Save spment
- Building Surveys
- Environmental Assessments
- Professional Planning and

Design Services

Project

- _ Implementation _
- Construction
- Property Management
- Land Surveys
- Building Surveys
- Building / Infrastructure

Maintenance

Involvement in 50-year, multi-\$B project:

- Construction Trades
- Service Providers
- Material Suppliers Landscaping
- Information Technology Legal
- Advertising / Promotion Asset Management



Environment)



PARTNERS Fort Carson, CO

GMH Military Housing, LLC

Rick Taylor, 10 Campus Boulevard

Newtown Square, PA 19073

Phone: 610.355.8000, Fax: 610.356.916001 761st Tank Battalion Ave. Rm

Website: www.gmhmilitaryhousing.com101

Fort Lewis, WA

EQR Residential, Mike Bissell (EQR)

P.O. Box 443, Dupont, WA 98327

Phone: 253.966.8264, Fax: 253.966.8209 Website: www.lendleaseactus.com

Email: mbissell@eqrworld.com

Website: www.egr.com

Fort Bragg, NC

Picerne Real Estate Group, Vic Cohut P.O. Box 71929, Ft. Bragg, NC 28307

Phone: 910.764.4518, Email:

vcohut@picerneri.com

Website: www.picerne.com

Fort Hood, TX

Actus Lend Lease (ALL), Ed Viega

Killen, TX 76544

Phone: 254.533.0481, Fax:

254.533.0490

Email: ed.viega@actuslendlease.com

Fort Meade, MD

Picerne Real Estate Group

Charles Debelius, 4463 Leonard Wood

Ave

Fort Meade, MD 20755

Phone: 410.672.4570, Fax:

410.672.8013

Email: cdebelius@picerneri.com[]





BUSINESS OPPORTUNITIES -- OUR PARTNERS

Pres of Monterey / Naval PS, CA

Clark Pinnacle Family Communities, LLC Francis J. Coen, 2 Bethesda Metro Center

Bethesda, MD 20814, Phone: 240.497.6736

Email: Fcoen@clarkrealty.com Website: www.clarkrealty.com

Fort Campbell, KY

Actus Lend Lease (ALL), Tom Skrodzki 287 Stone Crossing Dr, Clarksville, TN 3704 Military Housing, LLC

Phone: 931.906.7070, Fax: 931.906.1923

Website: www.lendleaseactus.com

Fort Stewart / Hunter AAF,

GMH Military Housing, LLC (Same as Fort Carson)

Fort Belvoir, VA RCI Project

Clark Pinnacle Family Comm, LLC (Same as Fort Irwin)

Forts Eustis / Story, VA

(Same as Forts Carson / Stewart)

Fort Hamilton, NY

Fort Irwin / Moffett / Parks RFTA, CAMH Military Housing, LLC

Clark Pinnacle Family Communities, LLC (Same as Forts Carson / Stewart /

Christopher Guidi, 2 Bethesda Metro Center / Story)

Bethesda, MD 20814, Phone: 240.497.6738

Email: CGuid@clarkrealty.com, Website:

www.clarkrealty.com





Environment)

BUSINESS OPPORTUNITIES -- OUR PARTNERS

Fort Polk, LA

Picerne Real Estate Group, Mike

DeLarosa

75 Lambert Lind Hwy, Warwick, RI

02886

Phone: 401.732.3700, Fax: 401-732-

6452

Email: mdelarosa@picerneri.com

Website: www.picerne.com

Walter R. AMC, DC / Ft Detrick,

MD

GMH Military Housing, LLC

(Same as Forts Carson / Stewart /

Eustis / Story / Hamilton)

Hawaii RCI Project

Actus Lend Lease, LLC 455 Devlin Road, P.O. Box 3570

Napa, California 94558-0556

Phone: 707-252-7511

Fax: 707-252-8512

Website: www.actuslendlease.com

Fort Leonard Wood, MO

American Eagle Communities Midwest, LLC

Ms. Kathryn G. Thompson, Managing

Dir

10455 N. Central Expressway Suite

109-332;

Dallas, TX 75231

Tel 972-272-3676

13

Fort Drum, NY





ASSESSMENT OF RCI TO DATE

- Fixes family housing in U.S.
- Obtains private expertise / capital to solve housing problems
- Shifts focus from "Houses" to "Quality Residential Communities"
- Streamlines procurement process
- Shows positive results at 1st 23 installations (17 projects)
- Assures long-term sustainment of adequate housing
- Allows for more local (large and small) business participation
- Increases well-being of ~71,000 Soldiers and their families
- Protects our interests with a Portfolio / Asset Management
 Program





OUR MILITARY PROTECTING THE AMERICAN DREAM RCI ALLOWS THE MILITARY FAMILY TO LIVE THAT DREAM





Visit Our Web Site at http://rci.army.mil